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Ref 8HWM-FF

Mr Ruchard J Schassburger
U S Department of Energy
Rocky Flats Office, Bldg 116
P O Box 928

Golden, CO 80402-0928

Re Pond Water Management IM/IRA/DD Schedule

Dear Mr Schassburger

The Colorado Department of Health, Hazardous Matenals and Waste Management
Division (the Division), and EPA have reviewed the schedule for the Pond Water
Management Interim Measure/Interim Remedial Action/Decision Document (IM/IRA/DD)
submitted by DOE on August 17, 1993  As with other IM/IRA/DDs, there are four
principal milestones that will be incorporated wnto the IAG which are shown below  If you
bave any questions regarding these matters, please call Joe Schieffelin (CDH) at 692-3356 or

Martin Hestmark (EPA) at 294-1134

Based on our review, we believe that tasks 25 through 34 on the schedule are not
necessary Therefore, the date for task 35 (DOE/RFQO transmiut document 10 agencies) and
task 24 (IM/IRA complete) should be the same 11/22/93 The first milestone can be defined
1 our draft and will be incorporated into the IAG as follows

Milestones Due Date
Submit Draft IM/IRA Decision Document 11/22/93

Submiat Draft Responsiveness Summary (RS)
Submit Final RS and IM/TRA/DD
Release Final RS and IM/TRA/DD to public
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The remamng three miestones will be defined when a public comment penod can be
coordinated with the public comment period for the draft NPDES Permut for the Rocky Flats
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Sincerely,

ﬂWD@Vm for

Martin Hestmark, Team Leader
Rocky Flats Project
EPA

cc Norma Casteneda, DOE
Gail Hull, DOE
Laura Perrault, AGO
Jackie Berardim, CDH-OE
Bob Burm, EPA

%AJ /
Gary Baughman, Chief

Facihiies Section
Hazardous Waste Control Program, CDH



